

1 BILL NO. S-87-07- 47

2 SPECIAL ORDINANCE NO. S-221-87

3 AN ORDINANCE approving Change Order  
4 No. 2 (Final) for Resolution 403-84 -  
5 Lathrop Street Storm Sewer, with  
6 Dailey Asphalt Company, in connection  
7 with the Board of Public Works  
8 and Safety of the City of Fort  
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 2 (Final) for Resolution  
13 403-84 - Lathrop Street Storm Sewer, with Dailey Asphalt Company,  
14 in connection with the Board of Public Works and Safety, for:

15 this Change Order and Final is  
16 necessary because the street re-  
17 surfacing is not going to be done  
18 by Contractor, instead to be done  
19 by Street Department; (also due  
20 to final measurements, some items  
21 and quantities have been decreased);

22 involving a net decrease of Four Thousand Six Hundred Ninety-One  
23 and 18/100 Dollars (\$4,691.18), all as more particularly set  
24 forth in the specifications, and which is on file with the Office  
25 of the Board of Public Works and Safety and is by reference incor-  
26 porated herein, made a part hereof, and is hereby in all things  
27 ratified, confirmed and approved.

28 SECTION 2. That this Ordinance shall be in full force  
29 and effect from and after its passage and any and all necessary  
30 approval by the Mayor.

31   
32 Councilmember

33 APPROVED AS TO FORM  
34 AND LEGALITY

35   
36 Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Talarico, and duly adopted, read the second time by title and referred to the Committee City Auditor (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 7-28-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Talarico, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	_____	_____	_____	<u>✓</u>	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 8-11-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 1-221-87 on the 11th day of August, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Mark E. Giaquinta  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 1987, at the hour of 11:00 o'clock 7 .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of August, 1987, at the hour of 3:00 o'clock 1 .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



77-133-10  
7/8/87

CHANGE ORDER

Change Order No. 2 (Final)  
Project No. \_\_\_\_\_  
Name of Project: Lathrop Street Storm Sewer

Resolution No. 403-84  
Board Order No. 127-84  
Date: 7-2-87

To: Dailey Asphalt Co.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		See Attached			
Total Decrease				5,312.75	
Total Increase					621.57
Net (Decrease) <del>(Increase)</del>			Contract Price	4,691.18	

The sum of \$ 4,691.18 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>83,906.75</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>91,305.18</u>
New Contract Price including this Change Order	\$ <u>86,614.00</u>

The time provided for completion in the contract for this project is (unchanged)(increased) (decreased) by N/A calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Project Engineer Date \_\_\_\_\_  
Accepted by: [Signature] Contractor Date \_\_\_\_\_  
Approved by: [Signature] City Engineer Date 7-6-87  
Approved by: [Signature] Owner Date 7-8-87  
[Signature]  
Attested by: [Signature] Clerk Date 7-8-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	22 L.F.	21" RCP Class III W/"O" Ring	19.50	429.00	
2	5 L.F.	21" RCP Class II "O" Ring Tack Welded			
		Joints	26.00		130.00
3	20 L.F.	18" RCP Class III "O" Ring	17.00	340.00	
4	20 L.F.	15" RCP Class III "O" Ring	13.75	275.00	
6	12 L.F.	12" RCP Class V "O" Ring	14.00	168.00	
15	16 C.Y.	#53 - #73 Special Backfill for Streets	12.00		192.00
16	125 TN	#11 Stone for Driveways	6.50	812.50	
17	9.5 TN	Asphalt for Drive & Streets	60.00	570.00	
19	27 L.F.	12" CMP Driveway Culvert West Side	10.75	290.25	
20	299 L.F.	New Side Ditching (East Side)	4.00	1,196.00	
21	233 L.F.	Regrade & Improve Existing Side Ditch	4.00	932.00	
23	6.42 TN	#1 Stone Rip Rap	8.50		54.57
24	700 S.Y.	Seed, Mulch & Fertilizer	.35		245.00
28	2000 S.Y.	Broadcast Seed	.15	300.00	
Total Decrease				5,312.75	
Total Increase					621.57
Net (Decrease) ( <del>XXXXXXX</del> )				Contract Price	



TITLE OF ORDINANCE Change Order #2 (Final) for Res. 403-84 - Lathrop Street Storm Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #2 (Final) for Res. 403-84, Lathrop

Street Storm Sewer is necessary because the street resurfacing

is not going to be done by Contractor, instead to be done by

Street Department. Dailey Asphalt is the contractor.

(Also due to final measurements, some items and quantities have  
been decreased)

*J-87-07-47*

EFFECT OF PASSAGE To facilitate Completion of Project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$4,691.18

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-87-07-47

REPORT OF THE COMMITTEE ON CITY UTILITIES


WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS  
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 2 - (Final) for Resolution 403-84 - Lathrop Street Storm Sewer,  
with Dailey Asphalt Company, in connection with the Board of Public  
Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

  
\_\_\_\_\_  
CHARLES B. REDD  
CHAIRMAN

\_\_\_\_\_  
PAUL M. BURNS  
VICE CHAIRMAN

  
\_\_\_\_\_  
THOMAS C. HENRY

  
\_\_\_\_\_  
BEN A. EISBART

  
\_\_\_\_\_  
SAMUEL J. TALARICO

CONCURRED IN 8-11-87.

\_\_\_\_\_  
SANDRA E. KENNEDY  
CITY CLERK